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December 3, 2015

Contract No.: C203075

WBS Element No.: 12B.101812, 17BP.12.P.2
TIP No.: N/A

F.A. No.: N/A

County: Catawba

"Bridge 138 on NC 150 over Lake Norman"
Contractor: American Bridge Company

MEMORANDUM TO: Mr. R. D. Chandler, P. E.
Division Engineer

DocuSigned by:
FROM: Mr. R. A. Hancock, P. E.
State Construction Engineer @ A HM"‘:E» ) k’ﬁb
OF2A655AC4F34C5...

SUBJECT: Final Acceptance of Project
A final inspection for the above referenced project was held on November 19, 2015.

Mr. D. L. Waller, Bridge Construction Engineer, has advised that all work on the project has
been completed. This will be your authority to accept it and take it over for maintenance as of
November 28, 2015.

This completes the entire project.

cc: Mr. J. F. Sullivan, IllI, P. E.
Mr. E. W. Conner
Mr. M. L. Poe, P. E.
American Bridge Company

~——*Nothing Compares”__

State of North Carolina | Department of Transportation | Construction Unit
1 South Wilmington Street | 1543 Mail Service Center | Raleigh, NC 27699-1543
919 707 2400 T



		2015-12-08T13:43:45-0800
	DocuSign, Inc.
	Digitally verifiable PDF exported from www.docusign.com




